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Grant Number: Obligation Date: Award Date:
B-13-DS-29-0001

Grantee Name: Contract End Date: Review by HUD:

Missouri Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$11,844,000.00 Active Kaitlyn Thomas

LOCCS Authorized Amount: Estimated PI/RL Funds:

$11,844,000.00

Total Budget:
$11,844,000.00

Disasters:

Declaration Number
FEMA-1961-MO

Narratives
Disaster Damage:

The Disaster Relief Appropriations Act, 2013 (Public Law 113-2, approved January 29, 2013) makes available up to $16 billion in CDBG funds
for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in
the most impacted and distressed areas resulting from a major disaster declared in 2011, 2012 and 2013 pursuant to the Robert T. Stafford
Disaster Relief and Emergency Assistance Act of 1974.The State of Missouri Department of Economic Development (DED) has been
allocated $11,844,000 from this appropriation. The federal disaster declarations that are specific to this supplemental appropriation are 1961,
1980 and 4012. Only areas included in one of these disaster declarations (regardless of the type of declaration) are eligible to apply for and
receive CDBG assistance from this Disaster Appropriation. Missouri was heavily impacted by severe storms, tornadoes and flooding that
began on April 19, 2011. Southern and northwestern portions of the state were inundated with flood waters, while the cities of Joplin and
Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy tornado damage. These disasters resulted in 161 fatalities, 535
reported injuries, 10,443 destroyed or damaged homes, and impacted more than 500 businesses. Many of the counties included in the FEMA
disaster declaration for Individual and/or Public Assistance are some of Missouri’s most poverty-stricken. It is difficult to ascertain the
magnitude of the impact that disasters in Missouri had during spring and summer 2011. DR 1980 included the Joplin tornado, which claimed
161 lives and destroyed approximately 1/3 of the city, southeast flooding (including the intentional breach of the Bird’'s Point Levee), and
tornadoes in St. Louis and Sedalia. DR 4012 included Missouri River flooding in northwest and central Missouri. HousingThe 2011 Missouri
Disasters had a significant impact on housing. There were 7,378 housing units destroyed, 1,092 with major damage, 1,973 with minor
damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units were insured. For DR 4012, only 22% were
insured. The rate of unmet need is significant. As of December 2011, severe housing unmet needs were calculated by HUD at $74,283,794.
Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals and Households Program.
Specifically, 41% were ineligible for the Housing Assistance Program. As of June 26, 2012, the U.S. Small Business Administration had
received 1,848 applications for home loans related to DR-1980 and had only approved 605 of them, an approval rate of about 32.7%, leaving
1,243 (67.3%) requests unmet. As of March 23, 2012 for DR-4012, 20% of the total FEMA registrants were ineligible for Individual and
Household assistance. A total of 177 home loan applications were received by SBA, and 63 (36%) were approved. In addition, a total of
4,612 persons were assisted via the Missouri Housing Trust Fund (home repair or emergency housing assistance). InfrastructureFlooding,
tornadoes, and severe storms caused numerous amounts of damage to infrastructure systems in Missouri during 2011. Accordinto FEMA’s
Pulpublic assistance is $177,781,945. This is broken down by category: &n

Disaster Damage:

bsp;Category A (Debris Removal):  $67,837,716+ Category B (Emergency Protective Measures): $18,793,962¢ Category C (Roads and
Bridges): $32,336,757+« Category D (Water Control Facilities): $694,150It should be noted that the repair of levees, dams and flood
control channels fall under Category D, but the eligibility of these facilities is restricted by FEMA. In Missouri, the U.S.

Recovery Needs:

Unmet needs provided via consultation with local governments and regional planning commissions:
DED works very closely with the State’s regional planning commissions and councils of local government (RPC/COG). These organizations
serve local governments as a liaison with state agencies, and provide local governments with additional capacity
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regarding state and federal programs. In addition, they are an excellent source of information regarding disaster impacts and remaining needs
of the local governments in those regions. In June and July, DED consulted frequently with the RPC/COGs covering areas affected by 2011
disaster events regarding the unmet needs of the eligible local governments in those areas. Some of the unmet needs data submitted was
general and some were project specific.

Unmet needs from these consultations are summarized by area as follows:

South Central Ozark region (Wright, Texas, Shannon, Douglas, Ozark, Howell, and Oregon counties) — replacement of low water crossings
and county bridges affected by flooding throughout various jurisdictions.

Bootheel region (Dunklin, Pemiscot, New Madrid, Stoddard, Scott and Mississippi counties) — all jurisdictions have need of:

« street and drainage repairs from 2011 flooding ($,953,032),

« bridge repair/replacement ($207,150),

« environmental cleanup ($200,000);

Meramec region (Phelps and Pulaski counties) — replacement of low water crossings and county bridges affected by flooding throughout
various jurisdictions.

Mid-Missouri region (Cooper and Howard counties) —

« Cooper County — improvements to Wooldridge levee, sandbagging machines and road barriers to use during flooding events

* Howard County - flat bottomed boat for rescues on small tributaries

Ozark Foothills region (Reynolds, Wayne, Carter, Ripley and Butler counties) —

« Carter County -- Flood Buyout

« Doniphan R-1 School -- Flood Control

« City of Van Buren -- Flood Buyout

« City of Van Buren -- Low Water Crossing Replacement | & Il

« City of Doniphan -- Flood Buyout

« City of Doniphan -- Quick Creek Bank Stabilization

« City of Poplar Bluff — Flood Buyout

» Piedmont — McKenzie Creek stream bank stabilization

« Carter County — Road repairs

« Naylor — Street pavement, storm water drainage

« Naylor -- Storm Water Drainage

Northwest region (Atchison and Holt counties) —

« Holt County PWSD #1 — Interconnection of a 4” line between Bigelow and Mound City (about 3 miles) to serve as a secondary route since
the primary route comes in from the west and is more susceptible to flood effects. USDA-RD version of the ER on this project is complete.
PER estimated the project at $358,700.

« Holt County PWSD #1 - The ER for PWSD #1 also included an interconnection of an 8” line to the City of Oregon from an existing line about
two miles south of I-29 to the Oregon city limits (about 2.6 miles). This could serve the dual purpose of a secondary source for either the
PWSDr

Recovery Needs:

stimated at $387,500.

« Holt County Levee 9 — This project would just finish up certain aspects of the original repair that didn’t get resolved — mainly reseeding of
certain sections of the repaired area. Approximately $39,000.

« Holt County Levee 10 —The district would like to raise the levee higher, but this is the location where the district actually removed part of the
height of the level to affect other repairs. Cost unknown — no PER or cost estimate.

« Craig/Big Lake/Big Lake State Park — There is no estimate yet on this and no coordination has been done to see if it is really a viable project,
but the commissioners mentioned that it might be advantageous to tie Big Lake and Big Lake State Park into the Craig wastewater treatment
system since it is closer to the edge of the flood plain and less susceptible to flooding. This would involve about a 7-mile interconnection with
booster pumps. Cost unknown — no PER or cost estimate.

« Holt County - Canon Levee District - Clean out ditches (Binder Annex and Lateral “C"), keep filling in with sand. Raise Bob Brown Levee due
to shrinking. Approximately $15,000.

« Tarkio Drainage — The proposed project will make repairs and improvements in the city’s stormwater drainage system to enable it to handle
normal as well as severe storm water quantities and reduce potential flooding. The project was divided into four phases. The initial phase has
been completed. Total estimated cost: $317,000 — $1,324,000.

« Langdon Bridge — The proposed project will replace the existing Langdon Bridge which was damaged as a result of the 2011 flood. While
minimal repairs have been made, the useful life of the bridge has been exceeded and strict weight restrictions have been implemented. The
bridge’s current rating by MoDOT is 2 out of 10, on the verge of being closed to all traffic. Total estimated cost $102,000.

« 1-29 and Hwy 136 Intersection Lighting — The proposed project will install new lighting on and around the intersection of Interstate 29 and
Highway 136. This intersection provides access to the Missouri River, local businesses, and one route to Northwest Missouri State

University. All business owners in the immediate vicinity support the addition of lighting in order to allow for continued economic

development. Total estimated cost: $140,000.

Mo-Kan region (Andrew and Buchanan counties) —

Levee districts would like funds to make additional repairs to the infrastructure. There are three levee districts totaling 29 miles.

» Tree removal between Missouri River and levee- The flood killed several hundred cottonwood trees. The issue is during periods of high
winds, the dead trees fall on the levee and cause damage. Nobody anticipated this concern, therefore it was not addressed by the COE.

» Reseeding- The COE applied seed following the flood; however, the 2012 drought essentially killed this improvement. The levee districts are
responsible for mowing/maintaining the levee, so it must be covered in grass to meet COE standards.

« Leveecrownrepair-Followingthe2011flood,theCOEandcontractorsmaderepa

Recovery Needs:

irs to levees. Despite these renovations, deep ruts were left in the levee crowns. This results in water pooling and degradation of the
infrastructure.

« Pumps for repetitive flooding- Currently, levee districts rely on portable pumps provided by either COE or the county. In periods of heavy
rains, gravity gates cannot open to the Missouri River, which leads to water inundating roads, houses, farms,
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businesses. They are requesting funds to build permanent infrastructure to reduce flooding.

« Village of Lewis and Clark is requesting funds for tree removal and demolition.

 Three bridges in Andrew (one-$270k) and Buchanan counties (two-$469k and $300Kk).

* An area in Andrew County that was washed out due to tributary back up during 2011 flood. This resulted in a county road being closed ($1
million due to COE involvement).

* The estimated cost for all of these activities is $3.2 million.

» Economic revitalization activities to spur or assist the agricultural economy of northwestern Missouri as the flooding impacted agriculture in
2011.

Lake Ozark region (Miller County) — Tavern Creek and Heocker Road drainage improvements

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $11,844,000.00

Total Budget $0.00 $11,844,000.00

Total Obligated $55,320.00 $11,844,000.00

Total Funds Drawdown $150,110.62 $6,279,093.46
Program Funds Drawdown $150,110.62 $6,279,093.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $350,117.22 $5,988,599.04

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 53.36%
Overall Benefit Percentage (Actual) 8.04%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,776,600.00 $0.00
Limit on Admin/Planning $2,368,800.00 $770,869.81
Limit on State Admin $592,200.00 $427,015.81
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $5,922,000.00 $6,131,693.00

Overall Progress Narrative:

100% of overall grant funds have been obligated, with 53% of funds drawn and expended.
-Contract reporting template for grant activities is uploaded as an attachment to activity # DS-STADT-R4-P2
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Project Summary

Project #, Project Title

2013-DS-ADMIN-P1, Administration/Planning - P1
2013-DS-ADMIN-P2, Administration/Planning - P2
2013-DS-ADMIN-P3, Administration/Planning - P3
2013-DS-ADMIN-P4, Administration/Planning - P4
2013-DS-ADMIN-P5, Administration/Planning - P5
2013-DS-ADMIN-P6, Administration/Planning P6
2013-DS-FEMA-P2, FEMA Match-Joplin DS-03 - P1
2013-DS-INF-P1, Infrastructure - P1
2013-DS-INF-P2, Infrastructure - P2
2013-DS-INF-P3, Infrastructure - P3
2013-DS-INF-P4, Infrastructure - P4

2013-DS-INF-P5, Infrastructure - P5

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$10,750.00
$5,750.13
$30,512.75
$6,146.31
$0.00
$0.00
$0.00
$0.00
$67,466.43
$29,485.00

To Date

Project Funds
Budgeted

$2,500.00
$483,637.00
$79,873.00
$100,000.00
$121,912.00
$79,320.00
$2,659,610.00
$33,700.00
$372,360.00
$2,042,819.00
$892,269.00
$4,976,000.00

Program Funds
Drawdown

$2,500.00
$483,637.00
$79,873.00
$100,000.00
$98,713.50
$6,146.31
$2,659,610.00
$33,700.00
$372,360.00
$1,988,339.50
$424,729.15
$29,485.00
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Activities

Project #/ Title: 2013-DS-ADMIN-P1 / Administration/Planning - P1

Grantee Activity Number: DS-POR35-R1-P1

Activity Title: 2013-DS-01: Portageville - P1 Admin

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

2013-DS-ADMIN-P1 Administration/Planning - P1

Projected Start Date: Projected End Date:

01/08/2014 01/08/2016

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Portageville

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,500.00

Total Budget $0.00 $2,500.00

Total Obligated $0.00 $2,500.00

Total Funds Drawdown $0.00 $2,500.00
Program Funds Drawdown $0.00 $2,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,500.00

Portageville $0.00 $2,500.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project will assist with drainage improvements in the City of Portageville.

Location Description:

City of Portageville

Activity Progress Narrative:

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.
Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1
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Eviction Notice" for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should

Not" to address impediments to fair housing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P2
Projected Start Date:
05/11/2015

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

2013-DS-ADMIN-P2 / Administration/Planning - P2

DS-POR35-R2-P2
2013-DS-01 Portageville - P2 - Admin

Activity Status:

Under Way

Project Title:

Administration/Planning - P2

Projected End Date:

05/30/2018

Completed Activity Actual End Date:

Responsible Organization:
Portageville

Jul 1 thru Sep 30, 2017 To Date
N/A $5,621.00
$0.00 $5,621.00
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Portageville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00

$0.00
$0.00

$0.00
$812.10
$812.10
$0.00
$0.00

Local administration funding for phase 2 obligation for City of Portageville

Location Description:

City of Portageville

Activity Progress Narrative:

$5,621.00
$5,621.00

$5,621.00
$0.00

$0.00
$5,621.00
$5,621.00
$0.00
$0.00

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.

Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to

address impediments to fair housing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2013-DS-ADMIN-P3 / Administration/Planning - P3
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P3
Projected Start Date:
07/23/2015

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Duquesne

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Duquesne Admin for road improvement project

Location Description:

Activity Progress Narrative:

DS-DUQ35-R3-P1
Duquesne Road Admin

Activity Status:

Under Way

Project Title:
Administration/Planning - P3
Projected End Date:

07/23/2017

Completed Activity Actual End Date:
07/28/2017

Responsible Organization:

Duquesne

Jul 1 thru Sep 30, 2017 To Date
N/A $43,000.00
$0.00 $43,000.00
$0.00 $43,000.00
$10,750.00 $43,000.00
$10,750.00 $43,000.00
$0.00 $0.00
$0.00 $0.00
$10,750.00 $43,000.00
$10,750.00 $43,000.00
$0.00 $0.00
$0.00 $0.00

Affirmatively Furthering Fair Housing: An “April is Fair Housing Month” poster and an “In an Emergency, You Want to Know,
He'll be the First on Scene” poster were displayed, and the city did two actions to address impediments to Fair Housing Choice:
an “Equal Housing Opportunity/We Do Business In Accordance With the Federal Fair Housing Law” poster and an “Reasonable

Accommodations Are Your Right by Law” poster

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2013-DS-ADMIN-P4 / Administration/Planning - P4

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P4
Projected Start Date:
10/26/2015

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of Missouri

DS-STADM-R4-P2
DS State Admin Phase 2

10

Activity Status:

Under Way

Project Title:

Administration/Planning - P4

Projected End Date:

10/26/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2017 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$5,750.13 $100,000.00
$5,750.13 $100,000.00
$0.00 $0.00

$0.00 $0.00
$22,286.77 $100,000.00
$22,286.77 $100,000.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:

Round 4 obligation, Phase 2 obligation of state administration funds

Location Description:

Activity Progress Narrative:

Activity 37% complete.
-overall grant contract reporting spreadsheet template attached.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document DS Allocation Contract Reporting 6-30-16.doc

Project #/ Title: 2013-DS-ADMIN-P5 / Administration/Planning - P5

Grantee Activity Number: DS-MCG-R5-P1

Activity Title: 2013-DS-06- MACOG PL

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:
11
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2013-DS-ADMIN-P5 Administration/Planning - P5

Projected Start Date: Projected End Date:

06/28/2016 06/28/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Missouri Association of Councils of Government

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $77,399.00

Total Budget $0.00 $77,399.00

Total Obligated $0.00 $77,399.00

Total Funds Drawdown $23,186.00 $68,854.00
Program Funds Drawdown $23,186.00 $68,854.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,186.00 $68,854.00

Missouri Association of Councils of Government $23,186.00 $68,854.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Location Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Activity Progress Narrative:

Kaysinger Basin RPC has completed and distributed the Benton and Henry Counties Disaster Related Land Use Plans, and it
has scheduled the two disaster recovery trainings for September 19 & 20. Mo-Kan RC has completed 25% of its work on
addressing the Buchanan County Community Rating System developing a plan in consultation with a CRS specialist and
attending a training workshop. Approximately 75% of the outdoor warning siren deployment study is complete with data
collection/assessments finished for three of the four Missouri counties. And 50% of the alert messaging systems deployment
study is finished with identification of existing systems in the region and analysis of potential applications and services to be
implemented.

The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative
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furthering fair housing. The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DS-MCG35-R5-P1

Activity Title: 2013-DS-06 MACOG ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2013-DS-ADMIN-P5 Administration/Planning - P5

Projected Start Date: Projected End Date:

06/28/2016 06/28/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Missouri Association of Councils of Government

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,554.00

Total Budget $0.00 $2,554.00

Total Obligated $0.00 $2,554.00

Total Funds Drawdown $0.00 $2,554.00
Program Funds Drawdown $0.00 $2,554.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,554.00

Missouri Association of Councils of Government $0.00 $2,554.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administration funds to MACOG to assist regional planning commisions in long term disaster recovery plans...see activity DS-
MCG-R5-P1

Location Description:

Statewide

Activity Progress Narrative:

Kaysinger Basin RPC has completed and distributed the Benton and Henry Counties Disaster Related Land Use Plans, and it
has scheduled the two disaster recovery trainings for September 19 & 20. Mo-Kan RC has completed 25% of its work on
addressing the Buchanan County Community Rating System developing a plan in consultation with a CRS specialist and
attending a training workshop. Approximately 75% of the outdoor warning siren deployment study is complete with data
collection/assessments finished for three of the four Missouri counties. And 50% of the alert messaging systems deployment
study is finished with identification of existing systems in the region and analysis of potential applications and services to be
implemented.

For non-profits the State of Missouri CDBG does not require them to take on the responsibility of affirmative furthering fair
housing. The State of Missouri only requires Cities and Counties to meet the AFFH requirement
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DS-POP35-R5-P1

Activity Title: 2013-DS-07 PopBluff ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2013-DS-ADMIN-P5 Administration/Planning - P5

Projected Start Date: Projected End Date:

06/28/2016 06/28/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Poplar Bluff

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $29,307.00

Total Budget $0.00 $29,307.00

Total Obligated $0.00 $29,307.00

Total Funds Drawdown $7,326.75 $14,653.50
Program Funds Drawdown $7,326.75 $14,653.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,653.50 $21,980.25

City of Poplar Bluff $14,653.50 $21,980.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional
relocation plan.

Location Description:

City of Poplar Bluff

Activity Progress Narrative:

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:

2016 FH:
MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
MO Commission on Human Rights- Fair Housing Laws Brochure
April is Fair Housing Month Brochure

2017 FH:

National Fair Housing Alliance — Fair Housing Rights of Persons With Disabilities Brochure
NFHA- Fair Housing Is Your Right Poster
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MO Commission on Human Rights- Fair Housing Laws brochure

Items were posted at City Hall on their bulletin board in the lobby.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-ADMIN-P6 / Administration/Planning P6

Grantee Activity Number: DS-JOP-PreK-R6-P1-ADM
Activity Title: 2013-DS-02 Joplin PreK Admin
Activitiy Category: Activity Status:
Administration Planned
Project Number: Project Title:
2013-DS-ADMIN-P6 Administration/Planning P6
Projected Start Date: Projected End Date:
01/01/2017 01/03/2020
Benefit Type: Completed Activity Actual End Date:
()
National Objective: Responsible Organization:
N/A State of Missouri
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Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Missouri

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2017 To Date

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$24,000.00
$24,000.00

$24,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

Local administration for the City of Joplin as part of construction of the 40,000 sq.ft. early childhood education facility.

Location Description:

Local administration for the City of Joplin as part of construction of the 40,000 sq.ft. early childhood education facility.

Activity Progress Narrative:

MarksNelson has beenawarded the contract for grant administration sevices. Administration fees are being split between the
City and State, with the City funds being expended first. City funds for administration have been fully drawn.

The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative furthering fair
housing. The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6
Projected Start Date:
01/01/2017

Benefit Type:

)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Missouri

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Final obligation of state administration funding

Location Description:

State of Missouri administration funding

Activity Progress Narrative:

Activity 11% complete.

DS-STADM-R6-P3
DS State Admin Phase 3

Activity Status:

Planned

Project Title:

Administration/Planning P6

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2017 To Date
N/A $55,320.00
$0.00 $55,320.00
$55,320.00 $55,320.00
$6,146.31 $6,146.31
$6,146.31 $6,146.31
$0.00 $0.00
$0.00 $0.00
$6,146.31 $6,146.31
$6,146.31 $6,146.31
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-FEMA-P2 / FEMA Match-Joplin DS-03 - P1

Grantee Activity Number: DS-JOP16-R2-P1

Activity Title: 2013-DS-03 - Joplin Debris Removal

Activitiy Category: Activity Status:

Debris removal Completed

Project Number: Project Title:

2013-DS-FEMA-P2 FEMA Match-Joplin DS-03 - P1

Projected Start Date: Projected End Date:

05/11/2015 05/11/2017

Benefit Type: Completed Activity Actual End Date:

Area () 12/07/2016

National Objective: Responsible Organization:

Urgent Need City of Joplin

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $2,240,130.00

Total Budget $0.00 $2,240,130.00

Total Obligated $0.00 $2,240,130.00

Total Funds Drawdown $0.00 $2,240,130.00
Program Funds Drawdown $0.00 $2,240,130.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,240,130.00

City of Joplin $0.00 $2,240,130.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible L . - L . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Ciity of Joplin Clearanc_e_ and 2013-DS-FEMA-P2 DS-JOP03-R2-P1 2013-DS-03 Joplin General Account
Demolition Demo - Phase |
City of Joplin Clearance and 2013-DS-INF-P4 | DS-JOPO3-R5-p2 | 2013-DS-03Joplin | 0o ral Account
Demolition Demo - P2

Association Description:
Total properties demolished being reported on main activity from Phase 1.

Activity Description:

Assistance with non-Federal share of debris removal in Joplin, MO

Location Description:
City of Joplin, MO

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 71 7171

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Project #/ Title: 2013-DS-INF-P1 / Infrastructure - P1

Grantee Activity Number:
Activity Title:

Activitiy Category:

DS-POR5-R1-P1
2013-DS-01: Portageville - P1 Drainage/ ED

Activity Status:

Rehabilitation/reconstruction of a public improvement Completed

Project Number:
2013-DS-INF-P1
Projected Start Date:
01/08/2014

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Portageville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Title:
Infrastructure - P1
Projected End Date:
01/08/2016

Completed Activity Actual End Date:

Responsible Organization:

Portageville

Jul 1 thru Sep 30, 2017 To Date
N/A $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $0.00
$0.00 $0.00

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-

POR5-R3-P3

Location Description:

City of Portageville

Activity Progress Narrative:

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.

Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to

address impediments to fair housing.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

2013-DS-INF-P2

Projected Start Date:

05/10/2015

Benefit Type:

()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
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2013-DS-INF-P2 / Infrastructure - P2

DS-POR5-R2-P2
2013-DS-01; Portageville - P2 Drainage

Activity Status:

Under Way

Project Title:

Infrastructure - P2

Projected End Date:

05/10/2017

Completed Activity Actual End Date:

Responsible Organization:
Portageville

Jul 1 thru Sep 30, 2017 To Date

N/A $372,360.00
$0.00 $372,360.00
$0.00 $372,360.00
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Total Funds Drawdown $0.00 $372,360.00

Program Funds Drawdown $0.00 $372,360.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $372,360.00
Portageville $0.00 $372,360.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-
POR5-R3-P3

Location Description:

City of Portageville

Activity Progress Narrative:

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.

Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to

address impediments to fair housing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-INF-P3/ Infrastructure - P3
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Grantee Activity Number: DS-DUQ5-R3-P1

Activity Title: Duquesne Road Improvements - P1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

2013-DS-INF-P3 Infrastructure - P3

Projected Start Date: Projected End Date:

07/23/2015 07/23/2017

Benefit Type: Completed Activity Actual End Date:

Area () 07/28/2017

National Objective: Responsible Organization:

Urgent Need Duquesne

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,957,000.00

Total Budget $0.00 $1,957,000.00

Total Obligated $0.00 $1,957,000.00

Total Funds Drawdown $0.00 $1,957,000.00
Program Funds Drawdown $0.00 $1,957,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $145,792.31 $1,957,000.00

Duquesne $145,792.31 $1,957,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of roads affected by May 2011 tornado and by heavy equipment using their roads for debris removal and other recovery
activity following the tornado. 2 major roads totaling 52,800 LF of repair

Location Description:

City of Duquesne

Activity Progress Narrative:

Affirmatively Furthering Fair Housing: An “April is Fair Housing Month” poster and an “In an Emergency, You Want to Know,
He'll be the First on Scene” poster were displayed, and the city did two actions to address impediments to Fair Housing Choice:
an “Equal Housing Opportunity/We Do Business In Accordance With the Federal Fair Housing Law” poster and an “Reasonable
Accommodations Are Your Right by Law” poster

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 83477 83477/52800
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DS-POR5-R3-P3

Activity Title: Portageville Phase 3 INF

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

2013-DS-INF-P3 Infrastructure - P3

Projected Start Date: Projected End Date:

07/23/2015 07/23/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Portageville

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $85,819.00

Total Budget $0.00 $85,819.00

Total Obligated $0.00 $85,819.00

Total Funds Drawdown $0.00 $31,339.50
Program Funds Drawdown $0.00 $31,339.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $31,339.50

Portageville $0.00 $31,339.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible - . L I Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru 2013-DS-01:
Portageville ction of a public 2013-DS-INF-P1 DS-POR5-R1-P1 Portageville - P1 General Account
improvement Drainage/ ED
Rehabilitation/reconstru 2013-DS-01;
Portageville ction of a public 2013-DS-INF-P2 DS-POR5-R2-P2 Portageville - P2 General Account
improvement Drainage

Association Description:

Activities indicate varying phases of the drainage project with final accomplishments being reported at 2013-DS-
INF-P3

Activity Description:

Final phase of 7500 LF of Portageville flood drainage improvements;

Location Description:

City of Portageville
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Activity Progress Narrative:

Construction is completed and awaiting final issue of project completion by the engineer and the city due to continued legal
action by the City, pursuing judgment against the engineer and contractor for the drainage system failure.

Affirmatively Furthering Fair Housing: The City of Portageville displayed the poster "3 Tours, 2 Purple Hearts, 1 Eviction Notice"
for fair housing and "You Credit Status Will AffectYour Ability to Buy a House, Your Racial Status Should Not" to

address impediments to fair housing.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/7500

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-INF-P4 / Infrastructure - P4

Grantee Activity Number: DS-POP01-R5-P1
Activity Title: 2013-DS-07 Poplar Bluff ACQ
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
2013-DS-INF-P4 Infrastructure - P4
Projected Start Date: Projected End Date:
06/28/2016 06/28/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
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National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Responsible Organization:

City of Poplar Bluff

Jul 1 thru Sep 30, 2017
N/A

$0.00

$0.00

$59,268.06

$59,268.06

$0.00

$0.00

$77,637.98

$77,637.98

$0.00
$0.00

To Date
$506,193.00
$506,193.00
$506,193.00
$393,685.90
$393,685.90
$0.00

$0.00
$95,964.73
$95,964.73

$0.00
$0.00

Acquisition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional relocation plan.

Location Description:

City of Poplar Bluff

Activity Progress Narrative:

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10

properties.
Affirmatively Further Fair Housing:

2016 FH:

MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
MO Commission on Human Rights- Fair Housing Laws Brochure

April is Fair Housing Month Brochure

2017 FH:

National Fair Housing Alliance — Fair Housing Rights of Persons With Disabilities Brochure

NFHA- Fair Housing Is Your Right Poster

MO Commission on Human Rights- Fair Housing Laws brochure

Iltems were posted at City Hall on their bulletin board in the lobby.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DS-POP03-R5-P1

Activity Title: 2013-DS-07 - PopBluff DEMO

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

2013-DS-INF-P4 Infrastructure - P4

Projected Start Date: Projected End Date:

06/28/2016 06/28/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Poplar Bluff

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $128,500.00

Total Budget $0.00 $128,500.00

Total Obligated $0.00 $128,500.00

Total Funds Drawdown $2,400.00 $2,400.00
Program Funds Drawdown $2,400.00 $2,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,400.00 $2,400.00

City of Poplar Bluff $2,400.00 $2,400.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional relocation plan.

Location Description:

City of Poplar Bluff

Activity Progress Narrative:

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10
properties.
Affirmatively Further Fair Housing:

2016 FH:
MO Commission on Human Rights- Fair Housing Consumer Guide Brochure
MO Commission on Human Rights- Fair Housing Laws Brochure
April is Fair Housing Month Brochure

2017 FH:

National Fair Housing Alliance — Fair Housing Rights of Persons With Disabilities Brochure
NFHA- Fair Housing Is Your Right Poster
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MO Commission on Human Rights- Fair Housing Laws brochure

Items were posted at City Hall on their bulletin board in the lobby.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/20

Amount
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Grantee Activity Number: DS-POP28-R5-P1

Activity Title: 2013-DS-07 PopBIuffREL

Activitiy Category: Activity Status:

Relocation payments and assistance Planned

Project Number: Project Title:

2013-DS-INF-P4 Infrastructure - P4

Projected Start Date: Projected End Date:

06/28/2016 06/28/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Poplar Bluff
Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $246,000.00
Total Budget $0.00 $246,000.00
Total Obligated $0.00 $246,000.00
Total Funds Drawdown $5,798.37 $17,067.25
Program Funds Drawdown $5,798.37 $17,067.25
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $16,967.25 $16,967.25
City of Poplar Bluff $16,967.25 $16,967.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

City will provide optional relocation plan for 20 flood-damaged homes to be acquired and demolished.

Location Description:
City of Poplar Bluff

Activity Progress Narrative:

All 6 renters have been relocated, 14 of 16 properties have been closed on, and asbestos inspection is complete for the first 10

properties.
Affirmatively Further Fair Housing:

2016 FH:

MO Commission on Human Rights- Fair Housing Consumer Guide Brochure

MO Commission on Human Rights- Fair Housing Laws Brochure

April is Fair Housing Month Brochure

2017 FH:

National Fair Housing Alliance — Fair Housing Rights of Persons With Disabilities Brochure
NFHA- Fair Housing Is Your Right Poster
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MO Commission on Human Rights- Fair Housing Laws brochure

Items were posted at City Hall on their bulletin board in the lobby.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-INF-P5 / Infrastructure - P5

Grantee Activity Number: DS-JOP-PreK-R6-P1

Activity Title: 2013-DS-02 Joplin PreK

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Planned

Project Number: Project Title:
2013-DS-INF-P5 Infrastructure - P5

Projected Start Date: Projected End Date:
01/01/2017 01/03/2020

Benefit Type: Completed Activity Actual End Date:
()

National Objective: Responsible Organization:
Low/Mod City of Joplin
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Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $4,976,000.00
Total Budget $0.00 $4,976,000.00
Total Obligated $0.00 $4,976,000.00
Total Funds Drawdown $29,485.00 $29,485.00
Program Funds Drawdown $29,485.00 $29,485.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $29,485.00 $29,485.00
City of Joplin $29,485.00 $29,485.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility.

Location Description:

Joplin Pre-K faciity in the Joplin city limits

Activity Progress Narrative:

Community facility-Construction of a 40,000 sq ft early childhood education center.

« Site preparation activities are 95% complete
* Building pad construction has been completed
 Building construction is 70% complete
« Construction expenses are being split between the City and the State, with the City funding being expended first.
« City funding for construction has been fully drawn.
Constrcution Inspection

« Special Testing and construction inspection will be performed by Hollis Miller

» Special Testing has been performed on the mine caps and building caissons. Findings have been addressed.
The State of Missouri CDBG does not require non-profit entities to take on the responsibility of affirmative furthering fair
housing. The State of Missouri only requires Cities and Counties to meet the AFFH requirement.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 5
Monitoring Visits 0 2
Audit Visits 0 1
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 4
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